
 

 

CESWG-OD-N       31 May, 2002 
         Reference Notice 
         2002-06 
MEMORANDUM FOR NAVIGATION INTERESTS 
 
SUBJECT: Forecast of Dredging and Marine Construction 
 

PORT ARTHUR CANAL, TAYLORS BAYOU CHANNEL 
The dredge “E. Stroud” has been replaced by the dredge “Missouri H” (Mike Hooks), is 
dredging in the Taylor’s Bayou Entrance Channel, proceeding north. Floating and 
submerged lines will extend to the placement area on the east side of the channel. 
 

HSC, DEEPENING AND WIDENING (HGNC) – LOWER BAYOU 
The dredge “Meridian” (Bean/Stuyvesant) has left the Lower Bayou project to dredge a 
project for the Wilmington District. The District has signed a "Suspension of Dredging" 
on the contract, and the dredge is not expected to return to Galveston District until 31 
March 2003. 

HSC, CEDAR BAYOU CHANNEL 
The Dredge “White Rock” (Goodloe Marine) will begin operating19 April 2002, in the 
vicinity of Marker No. 35. The Dredge will progress downstream to approx. 200 feet 
downstream of Marker No. 2. Material will be placed in three adjacent open water 
placement areas, two north and one south of the channel near the mouth of the bayou. 
The Dredge will then move back to approx. 500 feet down stream of Marker No. 42, and 
work upstream. This dredged material will be placed upland Placement Area No. 6, 
approx. 4.5 miles up stream. Estimated completion is early June 2002. 
 

HSC, DEEPENING AND WIDENING (HGNC) – MID-BAY 
Bucket dredge “506” (Weeks) is working on HSC at between markers 59 & 61, working 
on both sides of the existing channel, heading downstream. Material is being transported 
by scow barge to the offshore placement area; scow makes runs 2-5 times per day, and is 
being towed (not pushed!) by “MV Thomas”. 
 
The offshore placement area is located outside the Galveston jetties, south of the 
Entrance Channel. Mariners are cautioned not to traverse or anchor within the limits of 
the placement area, as it will interfere with dredging operations.  Coordinates of the 
placement area, referenced to NAD 83 (degrees-minutes) are as follows: 

LAT.  LON.   LAT.  LON.   
29°15.634’ 94°40.339’  29°13.973’ 94°38.480’ 
29°12.690’ 94°39.970’  29°14.350’ 94°41.829’  

 
HSC, DEEPENING AND WIDENING (HGNC) 

REDFISH ISLAND RESTORATION 
Luhr Brothers, Inc. will begin rebuilding and placing stone and shell shore protection 
on the Redfish Island starting in June, and is anticipated to be completed in about 7 
months.  Redfish Island is approximately 1/4-mile southwest of the Houston ship 
Channel, near San Leon and HSC Marker 55.  Some access dredging will be conducted 
around the island in the initial stage of the contract. 
 



 

 

GIWW-BRAZOS RIVER TO BOGGY 
The dredge “Shamrock” (Kingfisher) is dredging west of Caney Creek near Sargent, 
Texas, in the GIWW.  A floating discharge pipeline will be from the dredge to the 
placement areas north of the GIWW. Estimated completion is June 2002. 
  

GULF INTRACOASTAL WATERWAY, TEXAS 
BRAZOS RIVER FLOODGATES 

J&S Contractors is finished repairing damage on the east and west guidewalls of the 
Brazos River Floodgates. 
  

FREEPORT HARBOR 
The dredge “MILLENNIUM”  (Renda), pipeline dredge, is dredging the Freeport 
Harbor, Inside Channel and Turning Basins. A floating discharge pipeline will be from 
the dredge to the south shore east of Phillips dock area then to placement area #1.  
Expected completion is June 2002. 
 

GULF INTRACOASTAL WATERWAY, TEXAS 
EMERGENCY DREDGING, MOUTH OF THE COLORADO RIVER 

The dredge "Jason LaQuay"  (T.W. LaQuay) is dredging the Mouth of the Colorado 
River.  A floating discharge pipeline will be from the dredge to the west bank and north 
of the south jetty.  Estimated completion is June 2002. 
 

GULF INTRACOASTAL WATERWAY, TEXAS 
MAIN CHANNEL ACROSS ARANSAS BAY  

& TRIBUTARY CHANNEL  TO ARANSAS PASS 
The Dredge “Jason LaQuay” (T.W. La Quay) is currently offsite. Expected to return in 
September 2002. 
 

GULF INTRACOASTAL WATERWAY, TEXAS 
TURNSTAKE ISLAND TO SUNDOWN BAY  

Several Rock Barges (King Fisher), at mooring buoys vicinity of the Channel to Victoria 
intersection.  Rock barges are currently offsite. 
 

CORPUS CHRISTI SHIP CHANNEL, TEXAS 
LA QUINTA JUNCTION TO BEACON 82  

AND GIWW ACROSS CORPUS CHRISTI BAY 
   The Dredge “Everett Fisher” (King Fisher) is currently offsite. Expected to return 
mid-July 2002. 
 

GULF INTRACOASTAL WATERWAY, TEXAS 
EMERGENCY REPAIR TO WASHOUTS AT PORT MANSFIELD NORTH AND 

SOUTH JETTIES & DREDGING TO SUPPLY THE MATERIAL FOR FILL  
The Hopper dredge “Northerly Island” (NATCO) is currently offsite. 
 

BRAZOS ISLAND HARBOR, TEXAS 
BROWNSVILLE ENTRANCE CHANNEL 

The Hopper Dredge "B.E. Lindholm" (Weeks) is currently offsite. 
 



 

 

● Mariners are urged to transit at their slowest safe speed to minimize wake and 
proceed with caution after passing arrangements have been made. 

• Dredging operations are continuous, 24 hrs, 7 days, unless otherwise noted. 
• Dredging operations will continue through the month unless otherwise indicated. 
• Dredges monitor channel 13 and/or 16 on marine VHF radio, respective dredges 

should be contacted for coordination of passing and movement near operations. 
 
         DISTRICT ENGINEER 
         CORPS OF ENGINEERS 
         GALVESTON DISTRICT 


